

First VLER VBA Weekly Report

January 25th, 2013

VLER BENEFITS:

Section 2

"start with the 3 projects and 7 capabilities we reviewed yesterday"

The DBQ Forms Tool Project:

- Development of XML Schema for the VASRD information collected on 81 DBQs Group 2 (Forms 21-40) to be delivered 01/28/2013.
- Development of web forms for external clinician use, which must by law exactly match the OMB approved forms exactly Group 2 (Forms 21-40) to be delivered 01/28/2013.
- Software as a Service (SaaS) service providing VBA and VHA personnel who own the DBQs the ability to make changes without IT involvement (a requirement specifically added because it was known the forms would change and we did not have form validation requirements from the users) Capability continually present as an intrinsic capability of the COTS tool.

The VLER DAS Project includes

- Delivery of a service that enables VA to ingest computable VASRD information in DBQ format from external, third party systems such as Contract C&P Exam Providers, DoD and the above SaaS tool
- Delivery of a service that enables VBMS to retrieve and use the VASRD Data captured above
- Delivery of a service to enable VASRD information to be read and written from within Capri (this is a new requirement for which work is just starting)

The HDR Project includes

- Storage of the complete set of C&P Exam data and the ability to provide VASRD (i.e. DBQ) data as a subset to VBMS while still enabling the entire data set to be captured and used for other uses (i.e. treatment and benefit/care coordination delivery)

IC3 ICP Implementation

Next: Submit resource request for Project Manager in response to JIF funding.

VTA IDES

Next: Date of Separation Maintenance Release