

EXECUTIVE SUMMARY

VAIQ #7266503
(8 August 2012/ 4:00pm)

Electronic Case File Transfer (eCFT) Way Forward Information Brief: On August 3, 2012, Mr. Joe Paiva, Executive Director Virtual Lifetime Electronic Record (VLER), received a request to provide the Under Secretary of Benefits (USB) an information paper summarizing the current status of Integrated Disability Evaluation System (IDES) eCFT initiative. This information brief was produced and submitted to USB within the 24-hour deadline, and is attached to this document. In summary, at the VLER Overarching Integrated Product Team meeting on August 3, 2012, the Department of Defense (DoD) informed the Department of Veterans Affairs (VA) that the test and training dates for implementing the eCFT solution would be delayed a second time. An updated schedule of eCFT deployment has been provided.

ACTION REQUIRED: None, information only

APPROVED BY:



For:

Joe Paiva
Executive Director
Virtual Lifetime Electronic Record